


16 January 1981

PAO Work in Progress Summary (December)

25X1



<u>Current Assignments</u>	<u>Status</u>	<u>LOE</u>	<u>Suspense</u>
NRP Launch Strategy	Data/Gathering	50%	First draft, 23 Jan 81
Imagery Requirements	Exploratory Analysis Phase	30%	
Resource Allocation	Exploratory Analysis Phase	10%	First draft, 30 Apr 81
Other	N/A	10%	N/A

Subjects of Continuing Responsibility

- Structure for Analysis
- Imagery Exploitation

Areas of Interest

- Methodologies/Analysis Techniques
- Imagery Issues
- NRP Issues
- Value of Intelligence
- Crisis Management